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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 18 – 24, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 18 – 24, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  there were no injuries or incidents this week.  Helicopter delivery and installation of the rockfall 
attenuator system was successful and was executed to the plan.  

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 23 June 2021 at 10:00; 

 Jacobs 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

Meeting Action Items: 
 None  

 

EPA Plan/Document Approvals: 
 EPA approved the Pit 4 Overburden Upper Area Final Status Survey Work Plan on 24 June (with 

required revisions) 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-13 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

(b) (6)



 
Midnite Mine Project Report, 

June 18 – 24, 2021 

 

Page 2 of 13  

 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 18 June.  

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of June 18 – 24, 2021, the following activities were conducted:  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile, and the South Construction Support Zone 
(CSZ).  Newmont placed these materials in the Pit 4 Waste Containment Area (WCA). 

 Newmont extended the west Infiltration Collectors 
 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 

to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and 
Associates for gradation analysis.  

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 18 June. Visible dust from the crushing operation conformed with project requirements. 

 Newmont continued monitoring water levels in the South Pond.  Current data indicates the water level in 
the leak detection system increased. 

 Hi-Tech Rockfall completed installing anchors for drapery mesh and attenuator systems on the west side 
of the Pit 3.  Hi-Tech Rockfall and Northwest Helicopters installed the posts and wire mesh netting for the 
attenuator system on 21 and 24 Jun. 

 Stantec performed South Pond Embankment Stability inspection on 25 June. The embankment remains 
stable, movement monitoring points remain within tolerance, and water level in the South Pond 
Piezometer is below pumping level.  Ground water level in the South Pond piezometer was monitored 
daily and remains below action level.  

 Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system.  Newmont performed hydrostatic 
pressure test on the 3-inch HPDE GW-54 to South Pond pipeline.  Results of the pressure test conformed 
with the project Specifications. 

 Halme Construction continued to fuse HDPE pipe for the effluent pipeline. 
 Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New 

Access Road.  Halme Construction completed clearing and grubbing between West End Road and Blue 
Creek Road where the pipeline alignment follows an overgrown jeep trail.  

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  33,740  188%  315,523  433,832  137%  57% 

HSWRP 1,889  0  0%  23,246  2,828  12%  4% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Pit 4 
Overburden 

14,700  36,736  250%  97,720  273,980  280%  82% 

South CSZ  0  5,348  ‐‐  0  14,308  ‐‐  286% 

Total 34,508  75,824  220%  436,489  724,948  166%  63% 

Aggregate Production 

Drain Gravel 8,500  8,314  98%  108,800  75,906  70%  25% 

Liner Bedding 0  250  ‐‐  8,610  6,807  79%  74% 

Geomembrane 
Bedding 8,500  8,200  96%  108,800  77,714  71%  20% 

Total 17,000  16,764  99%  226,210  160,427  71%  23% 

1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

 Stantec performed the weekly SWPPP inspection on 24 June.  No new BMPs or maintenance activities 
identified. 

 Newmont continued installing diversion channel along the east edge of the Pit 4 Overburden Pile. 
 Halme Construction installed BMPs along the effluent pipeline alignment between West End Road and 

Blue Creek Road and along Blue Creek Road. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 Approximately 15 gallons of Transmission, Drive Train Oil (TDTO) spilled from the left, middle axle wheel 
of a haul truck when the wheel seal failed.  The truck was shut down as soon as the leak was observed 
and absorbent pads were placed to absorb the leakage.  Impacted soils were disposed of in Pit 4. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Halme Construction 2 bulldozers. 
 Halme Construction horizontal directional drilling (HDD) equipment. 

The following equipment was demobilized from the Site during this reporting period. 
 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
 None. 
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CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  There 
was no exceedance of the TSP action level (>260 µg/m3) during this time-period. 

Table 2 - TSP Dust Monitoring Locations during reporting period June 18 – 24, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N D/N D/N 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N D/N 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-8 (stationary) Northeast Rim of Pit 3 05/19/21 O   O O O O 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
 
Dewatering well pump test was conducted 
on Friday (5/28/2021). 
 
EPA Comments – Provide a summary 
report of findings with a final plan for 

3/19/2021 Conditional Approval 
Received on 5/11/2021 
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dewatering.  If dewatering is necessary, 
include a schedule for dewatering. 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 

6/8/2021 EPA - TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

NNC 2020-01 
11/5/2020 

South Pond Emergency Spillway Grout 
  
Grout Placement at Supplemental GCS 
Completed on 5/12/2021. 
 
Provide 28-day Compressive Strength Grout 
Results - due on 6/9/2021. 
 
Received Passing Compressive Strength 
Results on 6/11/2021. 

Close-out Pending 
Sign-offs 

NNC 2020-01 Close-
out Pending 
Completion of the 
Supplemental GCS at 
GCS-04 
 
 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-04 Fiber Optic Cable Materials – Connectors 
Effluent Pipeline 
 
Engineer’s Input Received 6/17/2021 

5/26/2021 CQA – 6/18/2021 
EPA Response 

Received 6/24/2021 – 
No Concerns 

2021-04 Earthen Berm Pipe Anchor 
 
Stantec to Prepare Resubmittal Response 

5/26/2021 
 

CQA 6/4/2021 
EPA – Disapproved 

6/4/2021 

HC-2021-05 Use of Low-Pressure Air Test Instead of 
Hydrostatic Test 
Effluent Pipeline 
 
Engineer’s Response Received 6/17/2021 

6/7/2021 
 
 
 
 

CQA – TBD 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
01300-04 Rockfall Mitigation Material Information for 

Pit 3 
 
Waiting on Manufacturer’s Certification 
Letters from Geobrugg and Williams 
Form w/r/t MTRs  

5/4/2021 CQA Acceptance 
5/27/2021 

EPA - TBD 

02970-06.1 Revised - Midnite Mine Permanent Seed Mix 
List   
 
Due to lack of availability – substitute 
different varieties of the same species.  

6/7/2021 CQA – 6/15/2021 
EPA – TBD 

HC-01575-02.1 Addendum to SPCC – Fuel Tanks 
Effluent Pipeline 
 
EPA returned with Comments – Discuss 
with EPA 

6/10/2021 CQA – 6/14/2021 
EPA - TBD 

HC-02593-01.1 Engineered Manhole Drawings 
Effluent Pipeline 
 
Stantec Requires:  Stamped Structural 
Calculations, Manufacturer’s Certs and 
Traffic-Rated Concrete Pad Design. 

6/15/2021 CQA – TBD 
EPA - TBD 

HC-02200-01.1 Gradation Samples for Top/Base Course 
Effluent Pipeline 

6/17/2021 CQA – 6/21/2021 
EPA - TBD 
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02970-07 Midnite Mine Temporary Erosion Seed Mix 
 
EPA Comment:  Respond as to the plan for 
establishing the seed during the dry season. 

6/22/2021 CQA – 6/23/2021 
EPA Approval 

Received 6/24/2021 

02272-15 South Pond Geomembrane – 2021 Liner 
Repairs 

6/21/2021 CQA – TBD 
EPA - TBD 

HC-02594-01.1 Calibration Certification for Halme 
Datalogger 
Effluent Pipeline 

6/18/2021 CQA – 6/23/2021 
EPA - TBD 

Other Items 
Item Title Comments 

None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 None 

Initial Phase Inspections 
 Effluent Pipeline – Continued mobilized equipment inspections and clearing and grubbing limits 

Follow-up Phase and Ongoing Inspections 
 Effluent Pipeline – HDPE pipe trial welds/welding 
 South Pond Liner – Leak investigation and repairs 
 Hi-Tech Rockfall – Scaling, installing additional wire mesh curtain panels, proof tests on attenuator post 

anchor bolts on west side of Pit 3. 
 Checks on Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle 

Overburden Pile and South CSZ materials placed - no restrictions on placement. 
 Periodic observations on placement of construction debris/trash in the Pit 4 WCA. 
 Pit 3 Dewatering Pipe - Welds for 10-inch DR11 HDPE Pipe 
 Hydrostatic Test - GW-54 3-inch DR11 HDPE Pipe  

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Excavating low activity/low reactivity material at the SWRP view looking North. 

 
Figure 2 – Excavating low activity/low reactivity material at the Pit 4 Overburden, view looking Southeast. 
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Figure 3 – Drainage channel at the downslope limits of the Pit 4 Overburden Pile removal area. 

 
Figure 4 – Placement low activity/low reactivity material in the Pit 4, view looking South. 
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Figure 5 – Installing GCL in Infiltration Collector in Pit 4. 

 
Figure 6 – Crushing and screening operations at the HSWRP. 
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Figure 7 – Progress of visible Mine Waste removal from the CSZ. 

 
Figure 8 – Conducting a preliminary gamma scan of the surface after removal of visible mine waste at the CSZ. 
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Figure 9 – Utility crew welding 10-inch DR11 HDPE for the Pit 3 dewatering pipeline 

 
Figure 10 – Pit 3 rockfall protection attenuator posts installed 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 71d 29-Mar-21 A 05-Oct-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit 15d 81% 29-Mar-21 A 16-Jul-21

17-1220 Excavate and Haul Pit 4 Overburden middle section 71d 70% 12-May-21 A 05-Oct-21

18. Comple18. Complete Repair of South Pond 11d 23-Apr-21 A 12-Jul-21

18-1040 Support South Pond Pumping Station construction Commision So 11d 50% 23-Apr-21 A 12-Jul-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 126d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 121d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 121d 20% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 126d 20% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 32d 07-Jun-21 A 10-Aug-21

26-3070 Erosion Control BMP's & Site Controls 6d 10% 07-Jun-21 A 02-Jul-21

26-3090 Material Staging & Pipe Fusing 32d 10% 07-Jun-21 A 10-Aug-21

26-1270 Place erosion control Best Management Practices on New Stockpi 0d 5% 07-Jun-21 A 25-Jun-21

26-3080 Clearing & Grubbing 15d 7% 18-Jun-21 A 16-Jul-21

26-3100 HDD Pipe Segment - West End Road 9d 0% 28-Jun-21* 09-Jul-21

26-3110 Begin at STA 14+63.53 0d 0% 28-Jun-21

26-3120 Install MH at STA 34+55 7d 0% 28-Jun-21 07-Jul-21

26-1290 Revegetate New Topsoil Stockpile 1d 0% 30-Jun-21 30-Jun-21

26-3130 Progress to STA 50+00 7d 0% 07-Jul-21 15-Jul-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 122d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 122d 25% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 122d 25% 29-Mar-21 A 17-May-22

27-1060 Produce Liner Bedding for Pit 3 25d 74% 28-Apr-21 A 30-Jul-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 25d 74% 28-Apr-21 A 30-Jul-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of unde 25d 03-May-21 A 30-Jul-21

28-1250 Install rock fall protection 12d 70% 03-May-21 A 13-Jul-21

28-1150 Route new temporary line from GW54 to South Pond 25d 50% 09-Jun-21 A 30-Jul-21

28-1240 Remove and store/dispose transformers and safe-off high voltage p 5d 0% 14-Jul-21 20-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jun 20 Jun 27 Jul 04 Jul 11

Item 26

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 25-Jun-21     
Print Date: 25-Jun-21    
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